

# Project 2013 Level 1 – Outline

## TABLE OF CONTENTS

PROJECT 2013 LEVEL 1 – INTRODUCTION

COURSE REQUIREMENTS

COMPONENTS OF THE MANUAL

TRAINING FILES

WHAT'S NEW IN PROJECT 2013?

## LESSON 1 - THE BASICS

1.1 UNDERSTANDING PROJECT MANAGEMENT

1.2 LAUNCHING MICROSOFT PROJECT

1.3 THE PROJECT ENVIRONMENT

1.4 CREATING A NEW PROJECT

1.5 ENTERING PROJECT INFORMATION

1.6 CREATING A PROJECT CALENDAR

1.7 SAVING AND CLOSING A PROJECT

1.8 OPENING AN EXISTING PROJECT

1.9 HIDING THE RIBBON

1.10 SETTING PROJECT OPTIONS

1.11 GETTING HELP

LESSON SUMMARY – PROJECT BASICS

LESSON 1 QUIZ

LAB 1 – ON YOUR OWN

## LESSON 2 - WORKING WITH TASKS

2.1 ENTERING TASKS

2.2 EDITING TASKS

2.3 REARRANGING TASKS

2.4 INSERTING AND DELETING TASKS

2.5 ADDING A PROJECT SUMMARY TASK

2.6 OUTLINING TASKS

2.7 ADDING A RECURRING TASK

2.8 DISPLAYING WBS CODES

2.9 CUSTOMIZING WBS CODES

LESSON SUMMARY – WORKING WITH TASKS

LESSON 2 QUIZ

LAB 2 – ON YOUR OWN

## LESSON 3 - LINKING & SCHEDULING TASKS

3.1 ABOUT TASK RELATIONSHIPS

3.2 LINKING TASKS

- 3.3 ADDING LEAD TIME AND LAG TIME
  - 3.4 CHANGING TASK DEPENDENCY
  - 3.5 SPLITTING TASKS
  - 3.6 SETTING TASK TYPE
  - 3.7 SETTING TASK CONSTRAINTS
  - 3.8 SETTING MILESTONE TASKS
  - 3.9 SETTING TASK DEADLINES
  - 3.10 INSPECTING A TASK
  - 3.11 WORKING IN NETWORK DIAGRAM VIEW
- LESSON SUMMARY – LINKING & SCHEDULING TASKS
- LESSON 3 QUIZ
- LAB 3 – ON YOUR OWN

- LESSON 4 - RESOURCES & COSTS
- 4.1 ENTERING RESOURCES
  - 4.2 CREATING A RESOURCE CALENDAR
  - 4.3 ASSIGNING RESOURCES TO TASKS
  - 4.4 FILTERING RESOURCES
  - 4.5 EFFORT-DRIVEN SCHEDULING
  - 4.6 ENTERING RESOURCE COSTS
  - 4.7 ENTERING FIXED COSTS
  - 4.8 USING THE COST TABLE
- LESSON SUMMARY – RESOURCES & COSTS
- LESSON 4 QUIZ
- LAB 4 – ON YOUR OWN

- LESSON 5 - WORKING WITH VIEWS
- 5.1 WORKING IN CALENDAR VIEW
  - 5.2 FORMATTING A GANTT CHART
  - 5.3 USING MORE VIEWS
  - 5.4 USING SPLIT VIEWS
  - 5.5 USING TASK USAGE & RESOURCE USAGE VIEWS
  - 5.6 SORTING TASKS & RESOURCES
  - 5.7 USING AUTOFILTERS
  - 5.8 USING TABLES
  - 5.9 PRINTING A VIEW
- LESSON SUMMARY – WORKING WITH VIEWS
- LESSON 5 QUIZ
- LAB 5 – ON YOUR OWN

- LESSON 6 - FINALIZING THE PLAN
- 6.1 VIEWING THE CRITICAL PATH
  - 6.2 IDENTIFYING SLACK IN A PROJECT
  - 6.3 SAVING A BASELINE PLAN
  - 6.4 SAVING AN INTERIM PLAN
  - 6.5 OVERALLOCATED RESOURCES
  - 6.6 LEVELING OVERALLOCATED RESOURCES
- LESSON SUMMARY – FINALIZING THE PLAN

LESSON 6 QUIZ  
LAB 6 – ON YOUR OWN

CLASS PROJECT – A NEW VIDEO STORE

INDEX